

PROJECT STATUS REPORT

6-20-2019

Project #	Project Name	Type	Resolution	Status
303	Dissolution of CSA #3	Dissolution	2019-08	Approved 5-16-19. Recorded 5/30/19
304	Ranch House Estates Community Service District MSR	MSR	2018-09	PRD Sept 20, Final 11-15-18
305	Ranch House Estates CSD SOI	SOI Adoption/Affirm m Coterminous	2018-10	Approved 11/15/18, coterminous
306	Ridgewood Acres Community Services District MSR	MSR	2019-02	PRD 11-15-18; Approved 1-17-19
307	Ridgewood Acres Community Services District SOI	SOI	Pending	Continued Jan 2019 to June; Continue to Nov 2019
308	Pine Grove Community Service District MSR	MSR	2019-06	PRD Jan 2019; Approved 2/21/19
309	Pine Grove Community Service District SOI	SOI	2019-07	Hrg Feb 2019, approved no change 3/21/19
310	CSA #3 SOI	SOI	2019-04	Zero Sphere, Approved 2-21-19
311	Lockwood FPD MSR	MSR	2019-	Hrg 6-20-19
312	Dissolution of CSA#7	Dissolution	2019-	Initiated 2019-1 on 5-19; Hearing June 20,2019
313	Sunset Heights CSD MSR	MSR	2019-	Hrg 6-20-19
314	Pine Acres CSD MSR	MSR		PRD 6-20-19
315	Lockwood SOI	SOI		pending board req, mtg with AFPD
316	Sunset Heights CSD SOI	SOI		pending district review
317	Pine Acres SOI	SOI		underway
318	Fiddletown CSD MSR	MSR		underway
319	Fiddletown CSD SOI	SOI		underway
320	Volcano CSD MSR	MSR		underway
321	Volcano CSD SOI	SOI		underway
322	Sutter Creek FPD MSR	MSR		underway
323	Sutter Creek SOI	SOI		underway